

LAB 2: AGILE BACKLOG CREATION AND SPRINT SIMULATION IN JIRA

5. Academic Elective Bidding & Allocation System

Sameer Deshpande
PES1UG24CS610

Epics

EPIC 1: Bid Submission & Preference Ranking

EPIC 2: Elective Allocation Engine

EPIC 3: Registrar Review, Override & Notification

EPIC 4: Security, Access Control & Audit

Spaces			
Elective-Bidding			
Summary List Board Backlog Calendar Timeline Docs Forms Development Reports +			
Search backlog Filter			
EB Sprint 1 30 Aug - 6 Sep (16 work items)			
Implement and validate core bidding, allocation, registrar override, and security features for the Elective Bidding & Allocation System.			
EB-7 Story 1.2: Prerequisite Validation on Bid	Epic 1: Bid Submis...	Done	8
EB-6 Story 1.1: Distribute Bidding Credits	Epic 1: Bid Submis...	Done	5
EB-9 Story 1.3: Rank Elective Preferences (3-8)	Epic 1: Bid Submis...	Done	3
EB-10 Story 1.4: Bid Submission Validation Errors	Epic 1: Bid Submis...	Done	3
EB-12 Story 2.1: Run Allocation Solver	Epic 2: Elective Al...	Done	14
EB-13 Story 2.2: Eliminate Timetable Clashes	Epic 2: Elective Al...	Done	8
EB-14 Story 2.3: Respect Seat Capacity	Epic 2: Elective Al...	Done	5
EB-15 Story 2.4: Solver Performance Benchmark	Epic 2: Elective Al...	Done	8
EB-19 Story 3.4: Notify Students of Final Allocation	Epic 3: Registrar R...	In Progress	5
EB-18 Story 3.3: Audit Record for Override	Epic 3: Registrar R...	In Progress	3
EB-17 Story 3.2: Manual Override (max 1 per student)	Epic 3: Registrar R...	In Progress	5
EB-16 Story 3.1: Review Proposed Allocation	Epic 3: Registrar R...	In Progress	3
EB-20 Story 4.1: SSO-Restricted Bid Access	Epic 4: Security, A...	Done	5
EB-21 Story 4.2: Prevent Unauthorized Bid Access	Epic 4: Security, A...	Done	5
EB-22 Story 4.3: Audit Log for Bid/Override Actions	Epic 4: Security, A...	To Do	5
EB-23 Story 4.4: Penetration-Test Verified Access Control	Epic 4: Security, A...	To Do	5

Sprint Board (Active Sprint View)

The screenshot displays the Jira Sprint Board interface for the 'Elective-Bidding' space. The browser address bar shows the URL: `sameerdeshpande.atlassian.net/jira/software/projects/EB/boards/35?sprintStarted=true&filter=&groupBy=none`. The interface includes a top navigation bar with a search bar, a '+ Create' button, and a 'See plans' button. Below this, the 'Spaces' section shows the 'Elective-Bidding' space with tabs for Summary, List, Board, Backlog, Calendar, Timeline, Docs, Forms, and Development. The 'Board' tab is active, showing a 'Search board' bar, a 'Filter' button, and a 'Group' button. A 'Complete sprint' button is also visible. The main area is divided into three columns: 'To Do' (2 items), 'In Progress' (4 items), and 'Done' (10 items). Each column contains a list of stories with details such as priority, parent epic, and assignee. The 'To Do' column includes 'Story 4.3: Audit Log for Bid/Override Actions' and 'Story 4.4: Penetration-Test Verified Access Control'. The 'In Progress' column includes 'Story 3.4: Notify Students of Final Allocation' and 'Story 3.3: Audit Record for Override'. The 'Done' column includes 'Story 1.2: Prerequisite Validation on Bid' and 'Story 1.1: Distribute Bidding Credits'. The bottom of the screen shows a Windows taskbar with various application icons and a system clock indicating 21:40 on 30-08-2026.

Board - EB Sprint 1 - EB board

sameerdeshpande.atlassian.net/jira/software/projects/EB/boards/35?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira

Search

+ Create

See plans

Spaces

Elective-Bidding

Summary List Board Backlog Calendar Timeline Docs Forms Development

Search board

Filter

Group

Complete sprint

To Do 2

Story 4.3: Audit Log for Bid/Override Actions

priority

Parent

Epic 4: Security, Access Control...

EB-22

5

Story 4.4: Penetration-Test Verified Access Control

+ Create

In Progress 4

Story 3.4: Notify Students of Final Allocation

priority

Parent

Epic 3: Registrar Review, Overri...

EB-19

5

Story 3.3: Audit Record for Override

+ Create

Done 10

Story 1.2: Prerequisite Validation on Bid

Parent

Epic 1: Bid Submission & Prefere...

EB-7

8

Story 1.1: Distribute Bidding Credits

priority-high

Parent

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Elective-Bidding

Software Engineering

My Scrum Space

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams


Search

ENG IN

21:40

30-08-2026

2.BURNDOWN CHART



3.REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Answer:

Our estimations were based on relative complexity using the Fibonacci scale. For example, Story 2.1: Run Allocation Solver received 13 points (the highest) because it is the system's core, most complex logic (matching bids, prerequisites, and seat capacity while eliminating clashes), while simpler validation stories like Story 1.3 and Story 1.4 received only 3 points each. Since this was a simulated sprint rather than actual development, we cannot verify effort against real time spent, but the relative sizing between stories logically reflects their described complexity in the Lab 1 requirements table.

2. Was your backlog well-prioritized?

Answer:

Yes, priorities were assigned directly from the Lab 1 Requirements Table. FR-001, FR-002, FR-003, and NFR-001/NFR-002 were all marked High priority in Lab 1, so their corresponding Epics (1, 2, and 4) were kept High. FR-004 and FR-005 were marked Medium in Lab 1, so Epic 3 (Registrar Review & Notification) was set to Medium. This kept our Jira backlog consistent with the original functional requirement priorities rather than assigning them arbitrarily.

3. How did your simulated sprint align with your plan?

Answer:

We planned for all 16 stories (92 points) to go into a single Sprint 1, per the lab's one-sprint scope. During simulation, we completed 10 stories (Epics 1 and 2 fully, plus 2 stories from Epic 4), moved 4 stories (all of Epic 3) to In Progress, and left 2 stories (the remaining Epic 4 items) in To Do. This distribution shows most of the core bidding and allocation functionality (Epics 1-2) as fully delivered, while the registrar-facing and final security-verification stories were still in motion, a realistic snapshot of an in-progress sprint rather than an all-or-nothing state.

4. What insights did the Burndown Chart give about your team's capacity?

Answer:

The Burndown Chart showed a sharp early drop in remaining story points rather than a smooth decline along the guideline, this is expected since we moved most stories to Done in a single simulated session rather than across the full week. In a real team setting, a drop this steep this early would normally suggest either the sprint was overcommitted, or work was already partially done before the sprint started; it is a signal to revisit sprint planning and pace future work more evenly across the sprint's working days.